



PUREENERGY SYSTEMS

Practical AI systems for operational scale

Scope Change Control Assistant

Client request + scope drift control

PROBLEM

Service teams absorb small add-ons, revisions, timeline shifts, and extra requests before reviewing whether the work is still inside the agreed scope.

SYSTEM CONCEPT

Turns delivery-stage requests into a scope-control workspace for drift risk, approval needs, timeline impact, billing impact, and client-facing next actions.

WORKFLOW

- 1 Client request enters the scope queue
- 2 Scope, impact, and billing signals are structured
- 3 Operator opens a scope review
- 4 Approval path and risk evidence are surfaced
- 5 Human decides before delivery changes shape

PUBLIC-FACING CAPABILITIES

- Scope decision
- Approval path
- Timeline impact
- Billing impact
- Drift risk
- Review-first

WHY IT MATTERS

Protects margins, clarifies approvals, reduces silent scope drift, and keeps client expectations aligned before commitments are made.

Privacy/IP: synthetic portfolio demo using demo data. Shows product thinking without exposing client information or sensitive implementation details.

Live demo: <https://scope.pureenergy.systems>

Website: <https://www.pureenergy.systems>

PUREENERGY VENTURES

SYSTEM PREVIEW

Control Assistant

Separate client requests from scope changes before delivery drifts.

Sample change requests are loaded. Review scope, impact, owners, and next actions.

Load Sample Requests

Reset Demo

TOTAL REQUESTS

8

Change requests in review.

APPROVALS

5

Requires scope decision.

SCOPE RISK

4

Requests likely outside scope.

TIMELINE

3

May affect delivery dates.

BILLING

6

May affect billable work.

AVG RISK

69%

Average drift risk.

SCOPE CONTROL SNAPSHOT

Boundary signals before delivery work changes shape.

SAFE IN SCOPE

0 of 8

Requests that appear safe inside the agreed work.

APPROVAL NEEDED

5

Requests that need a scope or commercial decision.

TIMELINE RISK

3

Requests that may affect dates or review windows.

BILLING IMPACT



6

Requests with likely billing or add-on implications.

ACTIVE REQUEST

No request open

Open a request card to inspect scope control.



Next step: Operational Intelligence Audit

Map the workflow, identify friction, and define the practical system to build next.